COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 10/ 2019

ESTI MATE SUMMARY 09: 55: 52
CONTI D: C20869 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 20869- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 141.0 DAYS TIVE ALLOW 180 WORK DAYS
I-70 , 1-76, & 1-270 BRIDGE B PERCENT TIME:  78.33 ORI G TI ME ALLON 180 WORK DAYS
PROQJECT NO NHPPR100- 241
I-70 , 1-76, & 1-270 BRIDGE PAD REPAI R PROJECT
NAVE OF ROAD:
PRQJECT COUNTI ES: DENVER JEFFERSON
ADANS CLEAR CREEK
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 10/ 04/ 2019 DATE TI ME STARTED 02/26/2019
P.O. BOX 659 DATE LET 12/ 06/ 2018 DATE WORK BEGAN 02/ 26/ 2019
DATE AWARDED 12/31/2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/25/2019 DATE ACCEPTED
SPRI NGFI ELD OR 97477  (541)746- 2426 DATE NOTI CE TO PROCEED 02/ 26/ 2019
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 1,563, 657.92 PARTI Cl PATI NG $ 1,361,895 15 $ 531, 055. 87
AWARD PRQIECT AM: $ 1,382,424.60 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 87.10% TOTAL EARNI NGS 1, 361, 895. 15 531, 055. 87
FUNDS AVAI LABLE: $ 201, 762. 77 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,361, 895. 15 531, 055. 87
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 20, 736. 37 0.00
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 1,341, 158. 78 531, 055. 87
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1,341, 158. 78 531, 055. 87
OTHER ADJUSTNMENTS 0.00 0. 00
PAYMENT DE s 531,055.87

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20869-BI D ESTI MATE RUN 12/ 10/ 2019
PRQJECT: NHPPR100- 241 ESTI MATE NO 0005 09: 55: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 203-01620 Sweepi ng 15. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0010 208-00002 Erosion Log Type 1 (12 Inch) 20. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0015 208-00020 Silt Fence 300. 000 195. 000
LF 0. 000 0. 00
5. 00000 195. 000 975. 00
0020 208- 00035 Aggr egat e Bag 80. 000 30. 000
LF 0. 000 0. 00
17. 50000 30. 000 525. 00
0025 208-00046 Pre-fabricated Concrete Washout Structure 3.000 3. 000
EACH 0. 000 0. 00
1, 000. 00000 3. 000 3, 000. 00
0030 208-00107 Renoval of Trash 5.000 0. 000
HOUR 4.000 500. 00
125. 00000 4. 000 500. 00
0035 208-00207  Erosion Control Mnagenent 20. 000 10. 000
DAY 0. 000 0. 00
125. 00000 10. 000 1, 250. 00
0040 240-00000 *W1dlife Biologist 150. 000 80. 500
HOUR 51. 000 1, 785. 00
35. 00000 131. 500 4,602.50
0045 240-00010 *Renpval of Nests 20. 000 15. 500
HOUR 0. 250 9.25
37.00000 15. 750 582. 75
0050 240-00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0. 00
0055 250-00010  *Environnental Health and Safety Managenent 1. 000 0. 750
LS 0. 250 1, 000. 00

4, 000. 00000 1. 000 4, 000. 00



CONTI D: C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20869- BI D ESTI MATE RUN 12/ 10/ 2019
PRQIECT NHPPR100- 241 ESTI MATE NO 0005 09: 55: 52
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0060 250-00050 *Moni toring Techni ci an 70. 000 69. 250
HOUR 0. 000 0. 00
80. 00000 69. 250 5, 540. 00
0065 250-00110 *Heal th and Safety O ficer 35. 000 27.000
HOUR 0. 000 0. 00
100. 00000 27.000 2,700.00
0070 607-11525 Fence (Plastic) 350. 000 238. 000
LF 0. 000 0.00
5. 00000 238. 000 1, 190. 00
0075 626- 00000 *Mobi | i zati on 1. 000 0. 963
LS 0. 000 0. 00
130, 000. 00000 0. 963 125, 190. 00
0080 626-01103 *Public Information Services (Tier I11) 1. 000 0. 440
LS 0. 560 5, 950. 00
10, 625. 00000 1. 000 10, 625. 00
0085 630- 00000 *Fl aggi ng 360. 000 307. 500
HOUR 0. 000 0. 00
26. 00000 307. 500 7,995. 00
0090 630-00007 *Traffic Control Inspection 53. 000 29. 000
DAY 24.000 6, 600. 00
275. 00000 53. 000 14, 575. 00
0095 630-00012 *Traffic Control Management 60. 000 28. 000
DAY 23.000 17, 825. 00
775. 00000 51. 000 39, 525. 00
0100 630-00015 Unifornmed Traffic Control Coordination 10. 000 0. 000
HOUR 0. 000 0. 00
0. 01000 0. 000 0. 00
0105 630-80335 *Barricade (Type 3 MA) (Tenporary) 25. 000 12.500
EACH 12. 500 812. 50
65. 00000 25. 000 1, 625. 00
0110 630-80341 *Construction Traffic Sign (Panel Size A) 153. 000 46. 500
EACH 83. 500 3, 757.50
45. 00000 130. 000 5, 850. 00



CONTI D: C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20869- BI D ESTI MATE RUN 12/ 10/ 2019
PRQJECT: NHPPR100- 241 ESTI MATE NO 0005 09: 55: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80342 *Construction Traffic Sign (Panel Size B) 109. 000 39. 500
EACH 52.500 2,887.50
55. 00000 92. 000 5, 060. 00
0120 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0125 630-80355 *Portabl e Message Sign Panel 4.000 2.000
EACH 2.000 8, 000. 00
4,000. 00000 4.000 16, 000. 00
0130 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 3. 000
Type
ype) EACH 3. 000 3, 000. 00
1, 000. 00000 6. 000 6, 000. 00
0135 630-80360  *Drum Channel i zi ng Device 100. 000 19. 000
EACH 19. 000 475. 00
25. 00000 38. 000 950. 00
0140 630-80380 *Traffic Cone 200. 000 50. 000
EACH 122. 000 610. 00
5. 00000 172. 000 860. 00
0145 630-80393  *Stackable Vertical Panels 124. 000 39. 000
EACH 85. 000 1, 275. 00
15. 00000 124. 000 1, 860. 00
0150 630-85020 *NMobi | e Attenuator 2.000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0155 630-85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 0. 500
Tenpor ar
(Temp 2 EACH 0. 500 17, 500. 00
35, 000. 00000 1. 000 35, 000. 00
0160 700-70010 F/ A M nor Contract Revisions 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0170 700-70016

0175 700-70023

0180 700-70380

1000 630-00003

CAT NO0300

0190 509-00001

0195

509- 08020

0200

509- 08102

0205

512- 00102

0210

512-00120

0215 514-02150

ESTI MATE NO. 0005 09: 55: 52
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
644. 000 28.000
HOUR 616. 000 74, 757. 76
121. 36000 644. 000 78, 155. 84
CAT 0200  CURRENT AMI $  527,060.94$  146,744.51$ 374, 136.09
1, 239. 000 1, 120. 000
LB 119. 000 1, 487.50
12. 50000 1, 239. 000 15, 487. 50
2, 243. 000 0. 000
LB 2, 242. 000 78, 470. 00
35. 00000 2, 242. 000 78, 470. 00
1. 000 0. 000
EACH 1. 000 65, 000. 00
65, 000. 00000 1. 000 65, 000. 00
5. 000 0. 000
EACH 5. 000 11, 250. 00
2, 250. 00000 5. 000 11, 250. 00
6. 000 0. 000
EACH 6. 000 37, 500. 00
6, 250. 00000 6. 000 37, 500. 00
104. 000 94. 000
EACH 10. 000 700. 00
70. 00000 104. 000 7, 280. 00

C20869
20869-BI D
NHPPR100- 241

| TEM
DESCRI PTI ON

ROADWAY

F/ A Fuel

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/ A Erosion Control

Uni formed Traf Ctrl

STRUCTURE E-16-NJ

Structural Steel (Galvanized)

St eel

Al ter

and Erect Structural

Provi de Tenporary Support

Bearing Device (Type I1)

Bearing Repair Corbel

Install Anchor Bolt

UTC with Vehicle

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5
ESTI MATE RUN 12/ 10/ 2019



CONTI D

C20869
20869-BI D
NHPPR100- 241

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 6
ESTI MATE RUN 12/ 10/ 2019
09: 55: 52

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0300

0220 700-70042

CAT NO0301

0225 509-00001

0230

509- 08102

0235

512- 00102

0240

514- 02150

0245

700- 70042

1005 700-70034

CAT NO0302

0250 201-00007

0255 202- 05300

0260 250-00120

STRUCTURE E-16-NJ

F/' A Railroad Flagging

STRUCTURE E-17-UP

St eel

Structural

(Gal vani zed)

Provi de Tenporary Support

Bearing Device (Type I1)

Anchor Bol t

Install

F/ A Railroad Fl aggi ng

F/ A Install Retainer Bar At E-17-UP Abut

STRUCTURE F-15-Cl

Renoval of Debris
*Renoval and Di sposal of Paint
*Material Sanpling and Delivery

5 G4

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
10, 000. 000
FA
1. 00000
CAT 0300  CURRENT AMT $
1, 130. 000
LB
12. 50000
1. 000
EACH
65, 000. 00000
18. 000
EACH
2, 250. 00000
42.000
EACH
70. 00000
0. 000
FA
1. 00000
714. 780
FA
1. 00000
CAT 0301  CURRENT AMT $
1. 000
EACH
7, 560. 00000
1. 000
LS
3, 000. 00000
2.000
EACH

125. 00000

0. 000
0. 000 0.
0. 000 0.

00

225,022.50 % 194,407.50% 214, 987.

1, 130.
0. 000 0.
000

000
00

14,125.00

1, 130.

1. 000
0. 000 0.
1. 000

00

65, 000. 00

18. 000
0. 000 0.

18. 000

00

40, 500. 00

42.000
0. 000 0.
42.

00

000 2,940. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
714.780
714.780

714.78

123,279.78 % .78% 123,279

1. 000
0. 000 0.
1.000

00

7, 560. 00

1. 000
0. 000 0.
1. 000

00

3, 000. 00

2.000
0. 000 0.
2.000

00

250. 00



CONTI D:

CAT NO0302

0265

0270

0275

250- 00220

509- 90000

513- 00690

CAT NO0303

0280

0285

0290

0295

0300

0305

0310

201- 00007

202- 00505

509- 00001

601- 06102

601-51007

602- 00000

700- 70040

C20869

NHPPR100- 241

20869-BI D

| TEM
DESCRI PTI ON

STRUCTURE F-15-C

*Hazar dous Waste Di sposal

Pai nt Existing Structure(S)

Bridge Drain (Special)

STRUCTURE E-17-1H

Renoval of Debris

Renoval of Portions of Present Structure

St eel

Structural

(Gal vani zed)

Concrete (Patching)

Gal vani ¢ Anodes (Install

Only)

Rei nforcing Steel

F/ A Railroad Tenporary Crossing (Permt & Wirk)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

21, 455.

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
cy 0. 000
145. 00000 1. 000
1. 000 1. 000
LS 0. 000
5, 500. 00000 1. 000
2.000 2.000
EACH 0. 000
2,500. 00000 2.000
CAT 0302 CURRENT AMI  $ 21,455.00%

1. 000 1. 000
EACH 0. 000
7, 560. 00000 1. 000
66. 100 66. 100
SF 0. 000
250. 00000 66. 100
714.000 714.000
LB 0. 000
12. 50000 714.000
27.000 27.000
CF 0. 000
400. 00000 27.000
27.000 27.000
EACH 0. 000
7.00000 27.000
62. 700 62. 700
LB 0. 000
20. 00000 62.700
30, 000. 000 0. 000
F A 0. 000
1. 00000 0. 000

Page 7

ESTI MATE RUN 12/ 10/ 2019

.00

.00

.00

.00$

.00

.00

.00

.00

.00

.00

.00

09: 55: 52

AMOUNT

145.

5, 500.

7, 560.

16, 525.

8, 925.

10, 800.

189.

1, 254.

00

00

00

00

00

00

00

00

.00



CONTI D: C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20869-BI D ESTI MATE RUN 12/ 10/ 2019
PRQIECT NHPPR100- 241 ESTI MATE NO 0005 09: 55: 52
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0303 STRUCTURE E-17-1H
0315 700-70042 F/ A Railroad Fl aggi ng 28, 000. 000 0. 000
F A 20, 837. 080 20, 837.08
1. 00000 20, 837.080 20, 837. 08
CAT 0303 CURRENT AMT $ 103,253.00 % 20,837.08 % 66, 090. 08
CAT NO0304 STRUCTURE E-17-11
0320 201-00007 Renoval of Debris 1. 000 1. 000
EACH 0. 000 0. 00
7,560. 00000 1.000 7,560. 00
0325 201-00009 Renoval of Debris 36. 500 36. 500
cY 0. 000 0.00
250. 00000 36. 500 9, 125. 00
0330 202-00503 Renoval of Portions of Present Structure 79. 000 79. 000
SY 0. 000 0. 00
150. 00000 79. 000 11, 850. 00
0335 202-00505 Renoval of Portions of Present Structure 75. 600 75. 600
SF 0. 000 0.00
250. 00000 75. 600 18, 900. 00
0340 206-00065 Structure Backfill (FlowFill) 152. 000 152. 000
cY 0. 000 0. 00
500. 00000 152. 000 76, 000. 00
0345 507-00100 Concrete Slope and Ditch Paving (Reinforced) 15. 000 15. 000
cY 0. 000 0.00
1, 000. 00000 15. 000 15, 000. 00
0350 601-06102 Concrete (Patching) 24.900 24.900
CF 0. 000 0. 00
400. 00000 24.900 9, 960. 00
0355 601-51007 Gal vani ¢ Anodes (Install Only) 29. 000 29. 000
EACH 0. 000 0.00
7.00000 29. 000 203. 00
0360 602- 00000 Rei nforcing Steel 108. 900 108. 900
LB 0. 000 0. 00

20. 00000 108. 900 2,178.00



CONTI D: C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20869-BI D ESTI MATE RUN 12/ 10/ 2019
PRQIECT NHPPR100- 241 ESTI MATE NO. 0005 09: 55: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0304 STRUCTURE E-17-11
0365 609-20010 Curb Type 2 (Section B) 49. 000 49. 000
LF 0. 000 0.00
125. 00000 49. 000 6, 125. 00
0370 700-70042 F/ A Railroad Fl aggi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1010 900-00006 Added Item (Dollar)/ Core Drill Approach Slab at 490. 000 0. 000
E-17-11
DOL 490. 000 490. 00
1. 00000 490. 000 490. 00
CAT 0304 CURRENT AMI ¢  157,391.00$ 490.00% 157,391.00
CAT NOO0305 STRUCTURE E-17- UG
0375 202- 00505 Renoval of Portions of Present Structure 88. 000 86. 800
SF 0. 000 0. 00
250. 00000 86. 800 21, 700. 00
0380 601-06102 Concrete (Patching) 34. 000 34. 000
CF 0. 000 0. 00
400. 00000 34.000 13, 600. 00
0385 601-40400  *Structural Concrete Stain 17.100 17. 100
SY 0. 000 0. 00
102. 00000 17.100 1,744.20
0390 601-51007 Gal vani ¢ Anodes (Install Only) 9. 000 9. 000
EACH 0. 000 0.00
7.00000 9. 000 63. 00
0395 602- 00000 Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
20. 00000 0. 000 0. 00
0400 700- 70042 F/' A Railroad Fl aggi ng 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0305 CURRENT AMT  $ 37,407.20% 0.00$ 37,107. 20
CAT NO0306 STRUCTURE E-17-UT
0405 202- 00505 Renoval of Portions of Present Structure 110. 000 0. 000
SF 110. 000 27,500. 00
250. 00000 110. 000 27, 500. 00



CONTI D:

C20869
20869-BI D
NHPPR100- 241

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 10
ESTI MATE RUN 12/ 10/ 2019

CAT NO0306

0410 509-08102

0415 512-00103

0420 601-06102

0425 601-40400

0430 601-51007

0435 602-00000

1015 900- 00006

CAT NO0307

0440 201-00007

0445 211-01110

0450 507-00100

STRUCTURE E-17-UT

Provi de Tenporary Support

Bearing Device (Type I11)

Concrete (Patching)

Structural Concrete Stain

Gal vani ¢ Anodes (Install Only)

Rei nforcing Steel

Added Item (Dol lar)/ Disc Bearing (Type I11) (Special)

at E-17-UT

STRUCTURE F-14-M

Renoval of Debris

Rock Rei nforcenent (Dowels)

Concrete Slope and Ditch Paving (Reinforced)

CAT 0306

09: 55: 52
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
UNIT PRI CE
1. 000 0. 000
EACH 1. 000 65, 000. 00
65, 000. 00000 1. 000 65, 000. 00
8. 000 0. 000
EACH 8. 000 56, 000. 00
7, 000. 00000 8. 000 56, 000. 00
35. 000 0. 000
cF 34. 600 13, 840. 00
400. 00000 34. 600 13, 840. 00
16. 000 0. 000
% 16. 000 1, 632. 00
102. 00000 16. 000 1, 632. 00
60. 000 0. 000
EACH 0. 000 0. 00
7.00000 0. 000 0.00
60. 000 0. 000
LB 22.000 440. 00
20. 00000 22.000 440. 00
2, 400. 000 0. 000
Dol 2, 400. 000 2, 400. 00
1. 00000 2, 400. 000 2, 400. 00
CURRENT AMI $  168,152.00%  166,812.00$% 166, 812.00
1. 000 1. 000
EACH 0. 000 0. 00
7, 560. 00000 1. 000 7, 560. 00
3. 000 3. 000
EACH 0. 000 0. 00
1, 250. 00000 3. 000 3, 750. 00
1. 400 1. 400
oy 0. 000 0.00
1, 000. 00000 1. 400 1, 400. 00



CONTI D: C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20869- BI D ESTI MATE RUN 12/ 10/ 2019
PRQJECT: NHPPR100- 241 ESTI MATE NO 0005 09: 55: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 STRUCTURE F-14-M

0455 519-01100 Epoxy Mortar (1njection) 256. 900 256. 900
LF 0. 000 0.00
85. 00000 256. 900 21, 836. 50
0460 603-61120 12 Inch Flexible Pipe 0. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0.00
0465 609-60011 Curb Type 6 (Section M 21.000 0. 000
LF 21.000 1, 050. 00
50. 00000 21.000 1, 050. 00
0470 615-00030 Enbanknent Protector Type 3 0. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0.00
CAT 0307 CURRENT AMT $ 35,596.50 $ 1, 050.00 $ 35, 596. 50

CAT NO0308 STRUCTURE E- 16-JJ

0475 202-04041 C ean Box Grder (Forns and Debris) 26, 658. 000 26, 658. 000
SF 0. 000 0.00
5. 00000 26, 658. 000 133, 290. 00
0480 210-04025 Modi fy Structure 2.000 2.000
EACH 0. 000 0. 00
15, 000. 00000 2.000 30, 000. 00
CAT 0308 CURRENT AMT $ 163,290.00 $ 0.00% 163, 290. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG | TEMS

0485 620-00002 Field Office (Cass 2) 0. 000 0. 000
EACH 0. 000 0. 00
22,500. 00000 0. 000 0. 00
0490 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 750. 00000 1. 000 1, 750. 00
CAT 0400 CURRENT AMT $ 1,750.00 $ 0.00% 1, 750. 00

PROJECT TOTAL CURRENT AMI $ 1,563,657.92% 531, 055.87 $ 1, 361, 895. 15



